

Proposed milestones (key milestones in grey)	Estimated completion
Initiate key stakeholder and general community engagement	Start late Nov / Dec 17
Recruit community reference group	Dec 17/ Jan 18
2x community reference group workshops	Jan / Feb 18
LB workshop – draft master plan	Mar 18
Draft master plan document for public consultation	Mar 18
Consultation on draft master plan completed	Late Apr 18
Feedback analysed and recommendations made on changes	May 18
Community reference group workshop – consider feedback and test amendments	Late May 18
LB workshop - feedback and proposed changes to draft master plan	Early Jun 18
Draft master plan amended	Mid Jun 18
LB business meeting - endorsed final master plan	Jun 18
Final master plan handed over to business owner	Jul 18