

Project risks and mitigation

Project	Risks	Mitigation
Tāmaki Estuary Environmental Forum coordinator	Delivery of the forum's work programme is subject to the forum's approval during the 2018/2019 financial year. Low attendance by the forum members may cause delays in the approval and delivery of the work programme projects.	The work programme will be presented at the first available forum meeting for approval. Risks of non-approval will be clearly articulated to forum members.
Manukau Harbour Forum	The governance review may propose a new support structure for the forum.	Any changes arising to the forum structure, support, or work programme will not be implemented until at least 2019/2020.
Healthy Rentals	Home energy efficiency initiatives are most successful when delivered in winter as participants are more receptive to change when power bills are high and houses are cold and damp. This creates a significant challenge for delivering this type of programme within the financial year. Any delay in the onset of the cooler winter weather reduces the time available to complete delivery of the project.	Promotion of the project will commence in February 2019.
Wai Care schools	The Wai Care project poses risks if there is a lack of school engagement.	Given that previous relationships between Wai Care and schools in Māngere-Ōtāhuhu are positive, the risk around low engagement are minimal.