

## Attachment C

### Management plan indicative timeline

Proposed key milestones	Estimated timing
Mana whenua engagement begins	August 2018
Local board report – confirm scope of the plans and intention to notify including classification of unclassified reserves	September 2018
Public notification of intention to prepare plan	October 2018
<b>Preparation of plan</b>	<b>November 2018 – March 2019</b>
Mana whenua hui	October 2018 – February 2019
Local board workshop/s – summary of submissions and generic policies	December 2018
Local board workshop/s – specific park section and land inventory	February 2019
Local board report – approval to consult on draft management plan	April 2019
Public notification of draft plan	End of May – July 2019
<i>All timeframes below are subject to the volume of submissions and complexity of issues raised by submitters</i>	
Summary of submissions and hearings report completed and publicly available 10 days prior to hearing.	August 2019
<i>Local government elections</i>	<i>October 2019</i>
Hearings held	February 2020
Develop hearings panel/commissioners recommendations report	March 2020
Committee approve final management plan	April 2020
Make any required amendments to final plan and provide mana whenua and stakeholders with link to plan	May 2020
Management plan handed over to business owner	May 2020