

Attachment B. Timeline for the Te Atatu South Local Centre Plan

Planned Date	Milestone
August 2018	Draft project plan completed
August 2018	Start background research
14 August 2018	First workshop with the Henderson-Massey Local Board
21 August 2018	First meeting with Henderson-Massey Local board to approve budget and Plans and Places involvement
7 September 2018	Project brief and request for proposal sent to consultant(s)
18 September 2018	Henderson -Massey Local Board to approve plan approach and process
September 2018	First technical working group meeting
Early October 2018	Consultants appointed, and project commences
October 2018	Second technical working group meeting
October 2018	External stakeholders' workshop
Late October 2018	Draft local plan endorsed by the Henderson-Massey Local Board for consultation
November 2018	Publication of draft plan for engagement and consultation
December 2018	Collation and presentation of feedback to Local Board to the members of the technical working group and external stakeholders
Early February 2019	Revised version of plan completed.
19 February 2019	Local plan adopted by the Henderson-Massey Local Board and endorsed by the Auckland Plan Committee
April 2019	Approved local plan released to the public and community
From May 2019	Implementation of action plan
May 2019	Review of engagement approach and identifying which projects can be proceeded with immediately.