

Quarterly Report on Auckland Transport Activities over the period January 2019 to March 2019 within the Devonport Takapuna Local Board Area				
Project name	Project Description	Project Start	Project finish	Project Notes
Capital Projects				
C.101078. Clarence St Pedestrian Safety	The Devonport Master Plan (2006) identified Clarence Street as needing improvements to pedestrian connectivity to facilitate strong connections along Clarence Street to the Depot Art space and Devonport Community House.	Jan 16	Jan 19	Project complete.
Customer Experience Community Transport				
Road Safety Campaigns, Education and Events	Community and Road Safety Programme Delivered a learner licence workshop in Takapuna Delivered a regional restraints campaign Delivered a Alcohol CBT Delivered a Raihana Whītiki Restricted Licence Workshop Te Ara Rangatahi Waiuku	Jan 19	Mar 19	Completed
Road Safety Campaigns, Education and Events	Community and Road Safety Programme Deliver an alcohol CBT in partnership with the NZ Police Deliver a young driver learner licence workshop	April 19	Jun 19	On-Going
Network Management				
Minor Improvement programme	Killarney St raised table zebra crossing	Jul 18	Jul 19	Construction completed March 2019.
Minor Improvement programme	Jutland Rd raised table zebra crossings and refuge island	Jul 18	Jul 19	Construction
Network Management Travel				
Network Efficiency	Network Optimisation Programme Lake Road / Bardia St / Winscombe St Signal improvement	Jun 18	Jun 19	Completed
Victoria-Calliope Safety Improvements	Minor Cycling Improvements Speed calming and pedestrian/cycling safety measures on Victoria Rd from north of Calliope to south of Kerr St. Extension of cycle lanes, addition of raised zebra and paired crossings, kerb	May 18	Dec 19	Construction

	buildouts. To be done in combination with Road Safety speed management scheme through Devonport town centre in 2019/20.			
Street lighting				
Street lighting Improvements	LED Retrofit	July 17	On-going	In Progress - Local roads mostly completed. Main roads programme has begun. Programme planned for completion 2020/21
Strategy				
Lake Road Improvements Indicative Business Case	Lake Road Improvements Indicative Business Case AT is currently establishing a team to develop the Detailed Business Case, based on a multi-modal approach including targeted transit lanes along Lake Rd and Esmonde Rd. Engagement with the Local Board will continue throughout the development of the project.	Aug 16	Oct 17	Indicative Business Case complete.
Parking Services				
C.001812 North Shore Hospital Parking	The parking around North Shore hospital is in high demand and there are very few restrictions. The parking restrictions were installed in early April. There are a few complaints from workers at the hospital about the loss of free parking in the area.	Feb 18	Mar 19	Complete
C.001812 Devonport Parking Review	The operation of public parking in Devonport is being reviewed to determine if operational changes are needed to improve access.	Jan 19	Aug 19	Analysis