



NGĀTI WHĀTUA
ŌRĀKEI



Te Kaunihera o
Tāmaki Makaurau
Auckland Council

NGĀTI WHĀTUA ŌRĀKEI RESERVES BOARD

Combined Reserve Management Plan

PROJECT STATUS REPORT

3 February 2020

PROJECT NAME:	Combined Reserve Management Plan
PROJECT MANAGER:	Tom Irvine (Whai Maia)
TOTAL BUDGET:	\$115,000
TO DATE COST:	\$NIL
AS AT DATE:	February 2020
Prepared by:	Tom Irvine
Authorised by:	Jamie Sinclair / Jane Aicken
Date:	3 February 2020

1.1 Highlights and Progress

- In 2017, the Ngāti Whātua Ōrākei Reserves Board (“the Board”) approved in principle a new project to be explored to combine and update the Pourewa Creek Recreation Reserve and Whenua Rangatira management plans to create a seamless cohesive management plan that enables developments aligned with the vision and masterplan (see resolution number NGĀ/2017/25)
- On 5 August 2019 the Board authorised expenditure of up to \$115k i to complete the Whenua Rangatira and Pourewa Creek Recreation Reserve combined management plan (“the combined management plan”). The combined management plan would be guided by the final Ōrākei Visual Framework.
- On 5 August 2019, the Project Charter developed by management was provided to the Board setting out the key outcomes and timeframes. It proposed the completion of the Management Plan by December 2020 (subject to Ministerial approval).
- The following timeframes are proposed to meet this timeframe:

Stage	Date
Establish Project Team	Dec 2019
Publicly notify intention to prepare a Management Plan	Feb 2020
Board approve Hearing Panel Composition	May 2020
Board approve Communication and Stakeholder Engagement Plan	May 2020
Board approve draft Reserve Management Plan	May 2020
Publicly notify draft RMP and 2 month submission period open	Jun 2020
Implement Communication and Stakeholder Engagement Plan	Jun – Aug 2020
Submissions close	Aug 2020
Hearings (2 days to be set aside)	31 Aug – 4 Sep

Stage	Date
Board consider Hearings Report and approve amendments to draft	Sep 2020
Board adopt final amended plan, receive Decisions Report and resolve to delegate to officers	Oct 2020
Seek Ministerial approval	Nov 2020
Reserve Management Plan Operative	Dec 2020

1.2 Objectives/Deliverables Achieved

- Whai Maia and Council staff have established a detailed Project Plan and established the Project Team.
- Whai Maia have procured Kristy Hill as Lead Author.

1.3 Objectives/Deliverables Not Achieved

- NA

1.4 Plan Schedule for Next 2 Months

- Ensure notification process is underway.

1.5 Plan Changes

- Not applicable

1.6 Performance

1.6.1 Overall	
---------------	--

1.6.2 Specific Indicators

Project Indicator	Current Status	Previous Status
Schedule.		N/A
Financial.		N/A
Resources.		N/A
Issues.		N/A
Risk.		N/A
Changes.		N/A

1.7 Issues and Risks

Number	Date Raised	Issue or Risk item	Owner	Due date	Completed
R01	Aug-19	<p>Whanau and Key Stakeholders may not have been involved in the development of the Orakei Visual Framework and not see the connection to the Management Plan. This may cause increased tension if not communicated well. The content presented by the project team must highlight the journey to date, including key decisions and impact on the Management Plan.</p> <p>Mitigation: A comprehensive communication plan must be developed to ensure that key and relevant information is communicated.</p>	Tom I / Comms	May-20	
R01	Aug-19	<p>Negative perceptions and feedback may disrupt future ability to progress the Management Plan.</p> <p>Mitigation: Communication plan as above.</p>	Tom I / Comms	May-20	

1.8 Cost and Revenue

Planned to Date	Actual to Date	Estimate at Completion
NIL	NIL	\$115,000 split over 2 financial year

END OF DOCUMENT