

**Date:** Thursday 6 March 2025  
**Time:** 10.00am  
**Meeting Room:** Reception Lounge  
**Venue:** Auckland Town Hall  
 301-305 Queen Street  
 Auckland

---

**Te Komiti mō te Tūnuku, mō te Manawaroa me te  
 Tūāhanga /  
 Transport, Resilience and Infrastructure  
 Committee**

**OPEN ATTACHMENTS**

---

<b>ITEM</b>	<b>TABLE OF CONTENTS</b>	<b>PAGE</b>
<b>8</b>	<b>City Rail Link Ltd Update - March 2025</b>	
	A. City Rail Link Ltd March 2025 Update presentation	3
<b>9</b>	<b>Auckland Transport Quarter 2 Performance report 2024/2025</b>	
	A. AT Q2 Performance report 2024/2025	21
<b>10</b>	<b>Public Transport Operating Costs and Farebox Recovery</b>	
	A. Public Transport Operating Costs and Farebox Recovery - March 2025 - Presentation	57
<b>11</b>	<b>Healthy Waters and Flood Resilience delivery programme update – March 2025</b>	
	A. Healthy Waters and Flood Resilience 6-monthly update - Presentation	65
<b>12</b>	<b>Watercare Update - March 2025</b>	
	A. Watercare March 2025 Update - Presentation	81
<b>14</b>	<b>Summary of Transport, Resilience and Infrastructure Committee information memoranda, workshops and briefings (including the forward work programme) - 6 March 2025</b>	
	A. Transport, Resilience and Infrastructure Committee 2025 Forward Work Programme	95

---

**Note:** The attachments contained within this document are for consideration and should not be construed as Council policy unless and until adopted. Should Councillors require further information relating to any reports, please contact the relevant manager, Chairperson or Deputy Chairperson.







# AC Transport, Resilience and Infrastructure Committee

City Rail Link Limited

6 March 2025

# First Test Train – 12 February





# Health, safety and wellbeing performance commentary

## What's going well

- Safe close down and restart over Christmas period
- Link Alliance Safety Team preparedness for Overhead Line energisation and dynamic testing

## What we're focussed on


- Overhead Line energisation and dynamic testing
- Critical Risk management

## Recent learning events

- Energisation of a Low Voltage board – not isolated



Total Recordable Injury Frequency Rate (TRIFR)




## General update

- Energisation of overhead line and first train running February 2025
- Construction over 90% complete
- Link Alliance target project completion by December 2025 (one month slippage versus Project Delivery Agreement)
- KiwiRail Rail Network Renewal Block of Line December to January 2026
- Overall project tracking within the agreed funding envelope
- Station fit out and systems target completion by mid-2025
- Station entrances will complete within Q2 2025 for all three stations
- Targeted Hardship Fund remains open but with materially less disruption
- Emergency services preparations well advanced
- Testing and commissioning underway – over 9,000 tests to complete

# Tunnel Ventilation System – in testing







# Karanga-a-Hape




	CIVILS	
Electrical	91%	98%
Mechanical, fire, ventilation	87%	94%
Architectural	78%	40%

# Karanga-a-Hape




# Te Waihorotiu




FITOUT	CIVILS	
Electrical	Civils	98%
Mechanical, fire, ventilation	Utilities	97%
Architectural	Urban Realm	62%

# Te Waihorotiu





# Maungawhau



	ITOUT	CIVLS	
Electrical	88%	Civils	98%
Mechanical, fire, ventilation	96%	Utilities	94%
Architectural	89%	Urban Realm	58%

# Maungawhau




# General Stages of Testing




Complete  
Resolving

# Testing and Commissioning Roadmap





# Overall Testing and Commissioning Progress - Feb 2025















































































































































































## Transport, Resilience and Infrastructure Committee Forward Work Programme 2025

This committee has oversight of major transport, resilience and infrastructure matters that affect the Auckland Region.  
The full terms of reference can be found here: [Auckland Council Governing Body Terms of Reference](#)

Item 14

Area of work and Lead Department	Pūnga / Reason for work	Committee role (whakatau / decision and/or tika / direction)	Expected timeframes Highlight the month(s) this is expected to come to committee in 2025												
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
<b>Auckland Integrated Transport Plan</b>  Mayor	The Minister of Transport and the Mayor have agreed on the need for a plan to futureproof Auckland with a high-quality, joined-up transport system, which more closely integrates decision-making on cars, buses, trains, ferries, cyclists, pedestrians, freight and passenger rail and light rail.	Tuhi-ā-taipitopito / note the work and incorporate the strategic direction into decision making where appropriate.  <b>Progress to date:</b>													
<b>City Rail Link (CRL) Project Oversight</b>  City Rail Link Limited Director Resilience & Infrastructure	The City Rail Link is one of New Zealand's largest transport infrastructure projects. The 3.45km twin-tunnel underground rail link will transform the downtown Britomart Transport Centre into a two-way through station. This will enable the Auckland rail network to at least double rail capacity when it is completed in 2024.  COVID-19 impacts and associated commercial negotiations will impact the final delivery date and costs. Budget and costs will be considered by the Governing Body.	City Rail Link project oversight is a listed responsibility for the committee. To whiwhi / receive updates on the City Rail Link Rail Project  <b>Progress to date:</b>													
<b>Rail Network Enabling Works 2025</b>  AT & Kiwirail	Regular updates on Kiwirail's wider rail network upgrade program, AT's mitigation response and associated bus programmes.	To whiwhi / receive quarterly updates on the progress, risks and mitigations.  <b>Progress to date:</b> City Rail Link - Wider Network Enabling Works – February 2025 Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>													

Attachment A

Item 14

Attachment A

Area of work and Lead Department	Pūnga / Reason for work	Committee role (whakatau / decision and/or tika / direction)	Expected timeframes Highlight the month(s) this is expected to come to committee in 2025												
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
<b>Auckland Transport Quarterly Performance</b> CCO Governance & External	Under Auckland Council's accountability framework, each substantive CCO must provide a quarterly report.  Auckland Transport will report to the committee as per responsibilities of the committee.  Eastern Busway Projects	To whiwhi / receive quarterly performance reports  <b>Progress to date:</b>													
<b>Auckland Transport - Updates</b> Auckland Transport	The committee's responsibilities as per their delegations includes: <ul style="list-style-type: none"> <li>direction, oversight and monitoring of Auckland Transport</li> <li>transportation, including monitoring regional transport projects and issues</li> <li>providing direction to Auckland Transport on key matters when engaging communities on transport issues</li> </ul>	To whiwhi / receive monthly updates from Auckland Transport. NB: No monthly report required when there is a Quarterly Performance report.  <b>Progress to date:</b> February 2025 – Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>													
<b>Auckland Transport Letter of Expectation and Statements of Intent</b> CCO Governance & External	The listed responsibilities of the committee include: <ul style="list-style-type: none"> <li>recommending to the Mayor the content of the annual LoE to Auckland Transport</li> <li>exercising relevant powers under Schedule 8 of the Local Government Act 2002, which relate to the Statements of Intent of Auckland Transport</li> </ul>	Approve the recommended content as of the annual Letter of Expectation for 2025.  <b>Progress to date:</b> 2025/2026 Letter of expectations to Auckland Transport – February 2025 – Link to <a href="#">report</a> and <a href="#">decision</a>													
<b>Ferry Services</b> Auckland Transport	Auckland Transport (AT) to report back on the performance of Auckland's ferry services and solutions to improve service provision, where possible.	To whiwhi / receive updates from Auckland Transport on Auckland's ferry services as required (already been reported) and respond to resolution number TICCC/2023/11  <b>Progress to date:</b>													



Area of work and Lead Department	Pūnga / Reason for work	Committee role (whakatau / decision and/or tika / direction)	Expected timeframes Highlight the month(s) this is expected to come to committee in 2025												
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
<p><b>Katoa, Ka Ora: Auckland Speed Management Plan</b></p> <p>Auckland Transport</p>	<p>Auckland Transport's Safe Speeds programme has set safe speed limits on 1,500 km of roads since 2020.</p> <p>Setting safe speed limits across the Auckland region, as part of a shared vision to keep everyone safe, healthy, and well on Auckland roads and streets.</p>	<p>To whiwhi / receive updates on the Katoa Ka Ora speed management plan</p> <p><b>Progress to date:</b></p>													
<p><b>Room to Move</b></p> <p>Auckland Transport</p>	<p>The draft Parking Strategy provides the guiding principles and policies for the planning, supply, and management of on-street and AT-controlled off-street parking and loading zones in Tāmaki Makaurau / Auckland.</p>	<p>To whiwhi / receive an update on the Parking Strategy</p> <p>To ohia / endorse the Parking Strategy</p> <p><b>Progress to date:</b></p>													
<p><b>Updates from transport, and infrastructure providers and partners</b></p>	<p>To provide an opportunity to hear from our key partners and providers and build good working relationships to deliver on the committee's outcomes.</p>	<p>To whiwhi / receive updates from NZTA / Waka Kotahi, KiwiRail, Kainga Ora and others as required.</p> <p><b>Progress to date:</b></p>													
<p><b>Regional Public Transport Plan</b></p> <p>Auckland Transport</p>	<p>The Regional Public Transport Plan (RPTP) describes the public transport network that Auckland Transport (AT) proposes for the region, identifies the services that are integral to that network over a 10-year period, and sets out the policies and procedures that apply to those services.</p>	<p>To whiwhi / receive updates on the Regional Public Transport Plan (RPTP)</p> <p><b>Progress to date:</b></p>													
<p><b>Transport Emission Reduction Pathway (TERP)</b></p> <p>PP&amp;G</p>	<p>The TERP gives effect to Te Tāruke-ā-Tāwhiri's (Auckland's Climate Plan) target to halve Auckland's regional emissions by 2030 (against a 2016 baseline).</p>	<p>To whiwhi / receive updates on the Transport Emissions Reduction Pathway programme.</p> <p>Transport Emissions Reduction Pathway is a listed responsibility of the committee.</p> <p><b>Progress to date:</b></p>													

Item 14  
Attachment A

Item 14

Attachment A

Area of work and Lead Department	Pūnga / Reason for work	Committee role (whakatau / decision and/or tika / direction)	Expected timeframes Highlight the month(s) this is expected to come to committee in 2025												
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
<b>Time of Use Charging</b> PP&G and AT	To design and deliver a Congestion charging scheme that improves the productivity of Auckland's transport system and addresses equity concerns, once enabling legislation has been passed by government	To provide direction and oversight in relation to congestion charging design and delivery.  NB no set dates as when the legislation will be passed is unknown.  <b>Progress to date:</b>													
<b>Infrastructure funding mechanisms and agreements, including agreements with the Crown.</b>	Auckland Council and the Crown have and will continue partner in agreements and through joint governance arrangements to fund and or deliver infrastructure.	To provide direction and oversight in relation to infrastructure funding mechanisms and agreements, including agreements with the Crown, as required.  <b>Progress to date:</b>													
<b>Property Acquisition and Disposal</b>	Acquisition and disposal of property relating to the committee's responsibilities in accordance with the LTP.	Action as needed.  <b>Progress to date:</b>													
<b>Level Crossings Programme</b>	Plans to remove level crossings on the Auckland Metro Rail Network (AMRN) to reduce the risk of collision between rail vehicles and road vehicles, pedestrians or cyclists.	To whakarite / provide current and future plans to remove level crossings on the Auckland Metro Rail Network (AMRN) on an as needed basis  <b>Progress to date:</b>													
<b>Public Transport Growth Programme and 30 Year Rail Investment Programme for Auckland's Rail Network</b>	Joint Auckland Council (AC) and Auckland Transport (AT) Public Transport Growth Programme  Auckland Transport (AT) and KiwiRail have jointly developed a 30-year investment programme for Auckland's Metro rail network to optimise outcomes for passenger and freight.	To whiwhi / receive updates on the Public Transport Growth Programme  To whiwhi / receive updates on the development of the 30-year investment programme for rail in Auckland developed through the Auckland Rail Programme Business Case.  <b>Progress to date:</b> Update on the development of the 30-year investment programme for rail in Auckland developed through the Auckland Rail Programme Business Case – October 2023 Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>													

Area of work and Lead Department	Pūnga / Reason for work	Committee role (whakatau / decision and/or tika / direction)	Expected timeframes Highlight the month(s) this is expected to come to committee in 2025													
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
<b>National Land Transport Plan</b> PP&G and AT	Updates on changes to Integrated Transport Plan	To whiwhi / receive updates As needed. <b>Progress to date:</b>														
<b>Network Optimisation</b> Auckland Transport	To provide an update on network optimisation activities, including dynamic lanes and bus prioritisation.	To whiwhi / receive updates on network optimisation. <b>Progress to date:</b>														
<b>Annual reporting of Asset Management Maturity and Policy Implementation</b> PP&G and R&I	Annual reporting	To whiwhi / receive updates on group Asset Management Maturity and Policy Implementation (annual) To provide strategic direction to the group on asset management improvements. <b>Progress to date:</b>														
<b>Watercare updates</b>	Watercare Service Limited will report to the committee on a 6 monthly basis as a key infrastructure provider.	To whiwhi / receive regular updates on the Watercare capital and renewals programmes. <b>Progress to date:</b>														
<b>Healthy Waters and Flood Resilience updates including Making Space for Water</b> Resilience and Infrastructure	Healthy Waters and Flood Resilience delivers the capital work programme for council's stormwater and water quality outcomes. It will report to the committee as required but also on a 6 monthly basis as a key infrastructure provider.  Making Space for Water is a programme that will deliver seven operational initiatives to improve flood resilience over the next 10 years.	To whiwhi / receive regular updates on the Healthy Waters capital and renewals programmes and seek decisions on key points. To whiwhi / receive regular updates and make decisions relating to the Making Space for Water flood recovery and resilience programme. <b>Progress to date:</b> Blue-Green Networks Tranche 2 prioritisation – February 2025 – Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> CONFIDENTIAL: Making Space for Water - Blue/Green Program Clover Drive Initiate Business Case – February 2025														

Item 14

Attachment A

Area of work and Lead Department	Pūnga / Reason for work	Committee role (whakatau / decision and/or tika / direction)	Expected timeframes Highlight the month(s) this is expected to come to committee in 2025											
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Storm damage to road reserves monitoring</b> Resilience and Infrastructure	Updates and monitoring of next steps for STAR group following the \$5m Auckland Transport local share being made available	To whiwhi / receive regular updates. As needed.  <b>Progress to date:</b> Storm Recovery: Approach to Storm-affected Land Management – February 2025 – Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>												
<b>Recovery Office Update</b> Resilience and Infrastructure	Tāmaki Makaurau recovery programme includes: <ul style="list-style-type: none"> <li>community and social support</li> <li>the categorisation and buy-out process</li> <li>plans for managing council-purchased Category 3 sites</li> <li>the transport flood recovery programme</li> <li>Making Space for Water and the Storm Response Fund</li> </ul>	To whiwhi / receive regular updates on the Tāmaki Makaurau recovery programme.  <b>Progress to date:</b> Recovery Office Update – February 2025 – Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>												
<b>Site visits</b>	Various <ul style="list-style-type: none"> <li>Waterview sewer / stormwater separation</li> <li>Eastern Busway</li> <li>CRL station fitouts</li> <li>Māngere Sewage Treatment Plant</li> <li>Kainga Ora Large Scale Projects</li> <li>NZTA projects</li> </ul>	Opportunity for members to sight infrastructure assets and works first hand to better understand issues and opportunities												
<b>Other Local Authorities and Government departments</b>	Updates and information exchange with other government agencies and interest groups	To whiwhi / receive information and updates from other government bodies and agencies.  <b>Progress to date:</b>												
<b>Review of committee forward work programme*</b>  Governance	Regular reporting	To whai / adopt the committee work programme. To whiwhi / receive updates (monthly)  <b>Progress to date:</b>												

## Completed

Area of work and Lead Department	Whakatau / Decision
<b>Regional Land Transport Plan</b> Auckland Transport	RLTP – Extraordinary meeting 25 July 2024, Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>
<b>Urban Vehicle Kilometres Travelled Reduction Programme</b> Chief Planning Office	Reducing Traffic - Auckland's VKT Reduction Programme – April 2024, <a href="#">report</a> , <a href="#">attachment</a> and <a href="#">decision</a> .
<b>Auckland Integrated Transport Plan</b> Mayor	<p><b>Ongoing - Progress 2023 - 2024</b></p> Update and endorse a political steering group to support its implementation - February 2023 - Link to released <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">minutes</a> Confidential workshop: Auckland Integrated Transport Plan -28 June 2023 Preparatory Work – March 2024 - Links to <a href="#">report</a> , <a href="#">attachments</a> ; and <a href="#">decision</a> . April 2024 - Links to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> . May 2024 - Links to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> June 2024 - Links to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> Confidential Workshop: Preparatory work for the Integrated Transport Plan - Results of project assessment - 19 June 2024 Final report of the preparatory work for the Auckland Integrated Transport Plan – September 2024, Links to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decisions</a>
<b>City Rail Link (CRL) Project Oversight</b> City Rail Link Limited Director Resilience & Infrastructure	<p><b>Ongoing - Progress 2023 - 2024:</b></p> 1 December 2022 - Link to released <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> Update September 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> March 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> March 2024 - Link to <a href="#">open process report</a> and <a href="#">open decision</a> C1 - CONFIDENTIAL: City Rail Link Maungawhau development update – March 2024 City Rail Link Update – September 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> CONFIDENTIAL Briefing - Ministerial Announcement - City Rail Link Update – 8 November 2024 Memorandum - Ministerial Announcement - Rail Investment – November 2024, Link to <a href="#">memorandum</a> Memorandum – Ministerial Announcement – Rail Investment – Franklin Local Board – 8 November 2024 - Link to <a href="#">memorandum</a> Preparing for City Rail Link - Rail Network Rebuild – December 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>
<b>Auckland Transport Quarterly Performance</b> CCO Governance & External	<p><b>Ongoing - Progress 2023 - 2024:</b></p> November 2023 - Link to <a href="#">report</a> , and <a href="#">attachments</a> and <a href="#">decision</a> March 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> May 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> September 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> Auckland Transport Quarter One Performance Report 2024/2025 – November 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>

Item 14

Attachment A

Area of work and Lead Department	Whakatau / Decision
<p><b>Auckland Transports Letter of Expectation and Statements of Intent</b></p> <p>CCO Governance &amp; External</p>	<p><b>Progress – 2023- 2024</b></p> <p>Workshop - Shareholder feedback on Auckland Transport draft statement of intent - 26 April 2023. Shareholder feedback on the draft Statement of Intent 2023 – May 2023 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> Statement of Intent approved August 2023 - Link to <a href="#">agenda</a>, <a href="#">attachments</a> and <a href="#">decision</a> Joint workshop: Transport and Infrastructure / CCO Direction and Oversight Committees - 2024-25 letters of expectation to substantive CCOs – 12 December 2023 Auckland Transport Statement of Intent amendment to forecast financial statements – March 2024, Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> Report to Governing Body: Approval of Auckland Transport’s Statement of Intent 2024-2027 – August 2024 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> Approval of Modifications to Auckland Transport’s Statement of Intent 2024 – 2027 – December 2024, Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a></p>
<p><b>Auckland Transport - Updates</b></p> <p>Auckland Transport</p>	<p><b>Ongoing - Progress 2023 - 2024</b></p> <p>February 2023 - Link to released <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> March 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> April 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> May 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> July 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> August 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> September 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> October 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> December 2023 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> February 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> April 2024 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> June 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> July 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> August 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> October 2024 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> December 2024, Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a></p>
<p><b>Ferry Services</b></p> <p>Auckland Transport</p>	<p><b>Ongoing - Progress 2023-2024</b></p> <p>February 2023 - Link to released <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> March 2023 - Link to released <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> Update and Future Procurement - November 2023 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a></p>
<p><b>Katoa, Ka Ora: Auckland Speed Management Plan</b></p> <p>Auckland Transport</p>	<p><b>Ongoing - Progress 2023 - 2024</b></p> <p>April 2023 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> Draft Auckland Speed Management Plan 2024-2027 – December 2023 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> Auckland Council Submission on the draft Land Transport Rule: Setting of Speed Limits 2024 – July 2024 - Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a> <a href="#">Submission</a> available in the Summary of Information report in August 2024</p>
<p><b>Parking Strategy</b></p> <p>Auckland Transport</p>	<p><b>Ongoing - Progress 2023 - 2024</b></p> <p>Memo received from Auckland Transport 16 June 2023 - Link to <a href="#">memo</a></p>

Area of work and Lead Department	Whakatau / Decision
<b>Updates from transport, and infrastructure providers and partners</b>	<b>Ongoing - Progress 2023 - 2024</b> February 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> Watercare Update - February 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> Kiwirail Update – March 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> Kāinga Ora Update - April 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> NZTA, Waka Kotahi Update - May 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> Kiwirail Update – July 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> NZTA, Waka Kotahi Update - August 2024 - Link to <a href="#">report</a> and <a href="#">attachments</a> and <a href="#">decision</a> Watercare Update – September 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> New Zealand Transport Agency, Waka Kotahi Update - November 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> Update on Water Reform – November 2024 - Link to <a href="#">report</a> and <a href="#">decision</a>
<b>Regional Public Transport Plan</b> Auckland Transport	<b>Ongoing - Progress 2023 - 2024</b> April 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> November 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>
<b>Transport Emission Reduction Pathway (TERP)</b> PP&G	<b>Ongoing - Progress 2023 - 2024</b> Confidential Workshop: Transport Emissions Reduction Pathway – 6 September 2023.
<b>Time of Use Charging</b> PP&G and AT	<b>Ongoing - Progress 2023 - 2024</b> CONFIDENTIAL workshop: Time of Use Charging - 9 August 2023 Time of Use Congestion Charging Methodology and Next Steps – November 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> , <a href="#">minutes</a> and <a href="#">minutes attachments</a> Programme Update – June 2024 - Link to <a href="#">report/attachments</a> and <a href="#">decision</a> . Programme Update – December 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>
<b>Level Crossings Programme</b>	<b>Ongoing - Progress 2023 - 2024</b> CONFIDENTIAL Workshop: Auckland Level Crossing Remove Programme - 26 June 2024
<b>Public Transport Growth Programme</b>	<b>Ongoing - Progress 2023 - 2024</b> 2 x online drop-in sessions: Engagement on Public Transport Growth Plan – 9 October 2023 October 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>
<b>30 Year Rail Investment Programme for Auckland's Rail Network</b>	<b>Ongoing - Progress 2023 - 2024</b> Update on the development of the 30-year investment programme for rail in Auckland developed through the Auckland Rail Programme Business Case – October 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>

Area of work and Lead Department	Whakatau / Decision
<b>Network Optimisation</b> Auckland Transport	<b>Ongoing - Progress 2023 - 2024</b> Improving Network Productivity - Auckland Transport – October 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> .
<b>Annual reporting of Asset Management Maturity and Policy Implementation</b> PP&G and R&I	<b>Ongoing - Progress 2023 - 2024</b> Annual Reporting of Asset Management Maturity and Policy Implementation Update – October 2024. Link to <a href="#">report</a> , <a href="#">attachments</a> , <a href="#">decision</a> and <a href="#">minutes attachments</a>
<b>Healthy Waters and Flood Resilience updates</b> Resilience and Infrastructure	<b>Ongoing - Progress 2023 - 2024</b> Acquisition of land in Mount Roskill for stormwater management purposes, October 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> . Approval of the Point Erin Tunnel Extension of the Central Interceptor Final Business Case – August 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> . Capital Programme Update – September 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>
<b>Making Space for Water</b> Resilience & Infrastructure	<b>Ongoing - Progress 2023 - 2024</b> July 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> July 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> CONFIDENTIAL: Te Ararata and Harania flood resilience projects business case – July 2024 CONFIDENTIAL: Property acquisition for Muriwai landslide and stormwater resilience upgrade Auckland Council feedback on Order in Council for Māngere flood recovery and resilience projects - August 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> and <a href="#">minutes attachment</a> Making Space for Water - Increased maintenance business case – December 2024 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>
<b>Other Local Authorities and Government departments</b>	<b>Ongoing – Progress 2023 - 2024</b> Waikato Regional Council - Waikato Regional Council Update – October 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a> Te Whatu Ora / Auckland Regional Public Health Service - Transport as a Public Health Issue – December 2023 - Link to <a href="#">report</a> , <a href="#">attachments</a> and <a href="#">decision</a>



Area of work and Lead Department	Whakatau / Decision
<p><b>Storm damage to road reserves monitoring</b> Resilience and Infrastructure</p>	<p><b>Progress to date:</b>                      Notice of Motion - Cr Ken Turner - Storm damage to Council Road Reserves – October 2024                      Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a></p> <p>Resolving road reserve damage due to 2023 severe weather events – November 2024                      Link to <a href="#">report</a> and <a href="#">decision</a></p> <p>Auckland Transport Landslide Framework – December 2024                      Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a></p> <p>Storm Recovery: Categorisation reforecast and financial impact – December                      Link to <a href="#">report</a>, <a href="#">attachments</a>, <a href="#">decision</a> and <a href="#">minutes attachments</a></p>
<p><b>Other Local Authorities and Government departments</b></p>	<p><b>Progress to date:</b>                      Waikato Regional Council - Waikato Regional Council Update – October 2023                      Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a></p> <p>Te Whatu Ora / Auckland Regional Public Health Service - Transport as a Public Health Issue – December 2023                      Link to <a href="#">report</a>, <a href="#">attachments</a> and <a href="#">decision</a></p>