

OVERALL REFRESH TIMELINE

2016

NOV
DEC

Develop content of the updated plan based on existing plan and new/changed issues (high level). Engage with Central Government.

Planning Committee sign off
29 November 2016

2017

JAN

Break

FEB

MAR

Engage with elected members on the big issues for Auckland (for Auckland Plan and LTP 2018-28)

APR

MAY

Early public engagement on the big issues

Phase 1

JUN

JUL

Feedback analysis and development of draft plan

AUG

SEPT

OCT

Engage with Governing Body and Local Boards on the draft Plan/Summary Document for consultation

NOV

DEC

2018

JAN

Break

FEB

Special Consultative Procedure on draft LTP & draft Auckland Plan

Phase 3

MAR

Feedback analysis and organisation of hearings

APR

Hearings and deliberations

MAY

Adoption

JUN

Phase 4

Targeted engagement with central government, iwi, community, private sector, infrastructure providers and key stakeholders

Phase 2

- STAFF
- ELECTED MEMBERS
- PUBLIC
- TARGETED ENGAGEMENT