

					Red	More than 3 months old
					Amber	More than 2 months old
					Yellow	Less than 1 month old
					Blue	Ongoing
					Green	Completed
No	Date of Resolution	Group/Department	Issue	Resolution	Progress/Time Lapsed	Status/Update
2015/38	26/03/2015	Three Kings Community Needs Assessment b) Service & Asset Planning (C Thorne) now Juanita de Senna c) D Jackson complete	Prepare community use case study	Item 17 b) prepare a case for community use of the space in the former Mount Roskill Borough Council Building that will not be required to accommodate the Puketāpapa Local Board and local board services staff. c) establish an advisory group of interested organisations to advise the Board on the progress of this project. Complete Note: Strat and Finance 13 Sep 2013 10 Future of the former Mount Roskill Borough Council Building and 1990 addition at 560 Mt Albert Road, Mt Roskill Resolution number SF/2013/93 MOVED by Cr CE Fletcher, seconded Cr C Casey: That the Strategy and Finance Committee: d) iii. review the potential use of the balance of the 1957 building once the Three Kings Precinct Plan is completed and the Unitary Plan is notified.		2/4/15: Resolution sent to officer 24/4/15: To prepare business case for community use of the former Mount Roskill Borough Council building business case in May 15 and will set up advisory group meeting by June 15. 16/6/15: Business Plan in progress. 6/7/15: On-going work on business plan. 17/8/15: This work is being impacted by change to Empower Communities Approach (ECA) model. Roles (from Community Development & Safety) that were going to assist in the establishment of an advisory group and contribute to business case, have been disestablished. Recommend waiting for strategic broker before we act on (c). Senior advisor liaising with Community Policy & Planning team regarding capacity and progress (b). This is being impacted by ECA change and Senior Advisor secondment. 27/10/15: c) Strategic Broker to activate establishment of advisory group. Local Board adviser to review. 10/11/15: b) Strategic Broker to identify who will prepare the business case. 9/2/2016: New Strategic Broker now in place to implement business case. 18/4/16: Lack of capacity to progress business case. 10/5/16: Relationship Manager is looking at capacity to deliver. 17/6/16: Update from Relationship Manager sought. 12/7/16: Matter being escalated to Karen Lyons. 4/8/16: J Fairey and V Villaraza to meet to discuss the matter further. 1/12/16: Service & Asset Planning to brief C Thorne on project. 7/2/17: Workshop 9/3/17 to discuss community use of building. 3/3/17: Nothing new to report. 5/5/17: Budget approved (20 April) to undertake a community needs assessment for the Mt Roskill area. 6/6/17: Community needs assessment scope confirmed, tender document issued to 3 vendors. Work on assessment commences 1/7/17. 5/7/17: Working Group meeting today to appoint contractor. 8/8/17: Finalising process for contractor to commence work late August. 11/9/17: Community Space workshop (9/11/17) to discuss parameters of stocktake 10/10/17: Awaiting Community Space Stocktake report. 6/11/17: Community Space Stocktake report will be presented at 9/11/17 workshop.
2016/73	28/04/2016	R. McMichael /Kevin Marriott (Community Places)	Approach for ECA hire of venue	Item 13 b) b) request a report to come to the Board's 30 June 2016 agenda for decision-making to establish a policy for venue hire at Board venues for delivery of Board projects and initiatives by community contractors under the Empowered Communities Approach.		9/5/16: Resolution sent to officer 17/6/16: Awaiting officer response. 24/6/16: Staff reminded of resolution to request the report. 12/7/16: Report request escalated to manager. 9/8/16: Response to Board's request to be included in Community Places report on 25 August agenda. 25/8/16: Board report and memo providing further information requested by Board tabled at meeting. 25/8/16: Resolved transition option for 23 remaining legacy hire groups (PKTPP 2016/194) 29/3/17: To be discussed at 30/3/17 workshop. 5/5/17: Update requested. 5/6/17: No change - as above. 5/7/17: To workshop 31 August. 8/8/17: August workshop postponed to 26/10/17. 10/10/17: To be discussed during LTP/PLB work programme workshops 1-4 6/11/17: Advice still to be provided.
2016/194	25/08/2016	Community Facilities (P Matvos)	venue hire costs	Item 22 b) workshop with officers regarding venue hire costs for activities not covered by the hire fee framework		8/9/16: Resolution sent to officers 11/11/16: Workshop proposed for Mar 2017. 7/2/17: Workshop 9/3/17. 29/3/17: To be discussed at 30/3/17 workshop 5/5/17: Update requested. 5/6/17: No change - as above 5/7/17: To workshop 24 August. 8/8/17: August workshop postponed to 26/10/17 10/10/17: To be discussed during LTP/PLB work programme workshops 1-4 6/11/17: Advice still to be provided

RESOLUTIONS PENDING ACTION SCHEDULE					Red	More than 3 months old
					Amber	More than 2 months old
					Yellow	Less than 1 month old
					Blue	Ongoing
					Green	Completed
No	Date of Resolution	Group/Department	Issue	Resolution	Progress/Time Lapsed	Status/Update
2017/13	16/02/2017	Plans & Places (T Solomon & J Machado) now Planning (Marc Dendale)	Delivery of two projects	Item 16 d) request a memo from Planning (Plans & Places) for the delivery of the following OPEX LDI budgets: i. Precinct plan (Three Kings) ii. Revitalisation of town centres (Mt Roskill Village).		23/2/17: Resolution sent to officers 29/3/17: Update requested from officers. 5/5/17: Three Kings Plan refresh report due in August 17. 5/6/17: No change - as above 5/7/17: Awaiting outcome of Community Forum consultation. 8/8/17: Final changes to document in progress. 10/10/17: No change 6/11/17: Waiting for Chair's input to progress.
2017/108	15/06/2017	Community Empowerment (Melissa Lelo)	Youth Voice Group development	Item 22 b) request an urgent workshop in July 2017 with supporting memo on the Youth Voice Group (which forms part of the 2017/18 work programme activity ID 710 "Build Capacity: Youth Development") which may include features such as: • has the name Puketāpapa Youth Panel (PYP) • enables youth from ages 11 to 24 to participate • the PYP comprises between 10-12 members • members are appointed through youth organisations and institutions, and provides for membership for youth not belonging to youth organisations and institutions. • advise us on the youth organisations the Board should be drawing appointments from. • contain the draft Terms of Reference for the PYP that provides for a timely review.		27/6/17: Resolution sent to officers 5/7/17: Initial discussion between Member Kaushal, officer and Strategic Broker took place on Monday 3 July. Workshop request sitting with DA. 24/7/17: To workshop 27 July 2017. 8/8/17: Youth Voice Group report proposed for September Agenda. 10/10/17: Youth Voice Group update proposed for Quarter 1 Performance Report. 6/11/17: Update expected in Q1 Performance Report on Agenda for 16 November business meeting.
2017/137	17/08/2017	L Stewart (Auckland Transport)	Various	Item 15 b) request Auckland Transport to liaise with Auckland Council Parks/Community Facilities to confirm the design and construction of the Richardson Road carpark and shared path realignment and allocates a budget of \$220,000 from its Local Board Transport Capital Fund. c) request Auckland Transport to liaise with Auckland Council Parks/Community Facilities to confirm the design and construction of the lighting of the Richardson Road carpark and shared path realignment and allocates a budget of \$100,000 from its Local Board Transport Capital Fund. d) request Auckland Transport to liaise with Auckland Council Parks/Community Facilities to confirm the design and construction of the lighting of the southern section of Keith Hay Park shared path and allocates a budget of \$250,000 from its Local Board Transport Capital Fund. g) seek further advice as follows: i) rough order of costs of the Board's top priority greenways project from Parks/AT. ii) recommended location for bus shelters – AT iii) recommended pedestrian crossings suitable for LED lighting - AT iv) priority storm water catch pits for tetra-traps in the Onehunga Bay catchment – Healthy Waters		18/8/17: Resolution sent to officer 10/10/17: Refer October 2017 AT report. b), c) and d) Financial resourcing for this project was agreed. This project will be managed by Auckland Council Community Facilities. g) i) AT recommends that the Board resolve to allocate money from its transport capital fund to provide an investigation of this route and to enable AT to provide the Board with recommendations on best to deliver this project. ii) Board to make recommendation on bus shelter locations iii) AT to provide rough order of costs for zebra crossings iv) Board to allocate \$30,000 for tetra-traps. 6/11/17: No change.

RESOLUTIONS PENDING ACTION SCHEDULE					Red	More than 3 months old
					Amber	More than 2 months old
					Yellow	Less than 1 month old
					Blue	Ongoing
					Green	Completed
No	Date of Resolution	Group/Department	Issue	Resolution	Progress/Time Lapsed	Status/Update
2017/161	26/10/2017	L Stewart (Auckland Transport)	Various - refer resolutions	<p>Item 17</p> <p>c) request Auckland Transport advise the Board on the following Greenways projects: Options C, D E & F from the Greenways report</p> <p>e) request Auckland Transport to provide rough order of costs for the provision of smart studs at the following zebra crossings:</p> <ul style="list-style-type: none"> • Sandringham Road Extension zebra (vicinity Gifford Avenue) • Mt Albert Road zebra (vicinity Three Kings Plaza) • Richardson Road zebra (vicinity McKinnon Street). <p>g) request Auckland Transport to investigate further measures to prevent vehicles illegally entering Commodore Drive from Griffen Park Road and to slow down east bound downhill traffic on Hillsborough Road between White Swan and Griffen Park Roads</p> <p>h) request information on the latest date for broken yellow lines on Cape Horn Road and concerns about T3 lane on Pah Road.</p>		<p>27/10/17: Resolutions sent to officer.</p> <p>6/11/17: Office advised:</p> <p>c) The Board requested advice on these routes:</p> <ul style="list-style-type: none"> • A connection between Monte Cecilia Park and One Tree Hill Domain • A connection between Three Kings, Monte Cecilia Park and Mt Roskill Campus • A connection from SH20 cycleway at Hillsborough Road to Monte Cecilia Park • A connection to Mt Roskill Shops and Dominion Road future transport hub. <p>AT is now undertaking some investigation into these routes but would appreciate any additional direction the Board can give as to their request for advice.</p> <p>e) Zebra crossing costings are being investigated and will be reported back once they become available</p> <p>g) The area engineer has advised that this intersection has a reported history of 15 crashes in the past 5 years. This is of concern and AT will do some further investigation into additional measures to increase safety here. This will be reported back through the monthly transport update meeting.</p> <p>h) An indication of when these works may begin may be able to be provided at the November meeting.</p>