

High-level Auckland Emergency Management tsunami work programme

Action	
High Priority	Enhancements to Auckland's tsunami evacuation zones
High Priority	Update of, and enhancement to, the Public Alerting Framework for Auckland (Public Alerting Strategy)*
High Priority	Development of a Public Education Strategy for Auckland (including social media plan, and plans for engaging hard-to-reach groups)
High Priority	Communication of Auckland's tsunami risk, including recent GNS Science findings, Auckland's vulnerabilities, gaps in public alerting capabilities etc. to the Auckland CDEM Group Committee and other elected members
Medium Priority	Development of tsunami vulnerability assessments*
Medium Priority	Audit of tsunami-related research and identification of gaps in knowledge
Medium Priority	Tsunami risk reduction project with the Auckland Lifelines Group*
Medium Priority	Consideration of land-use activities and public information on tsunami-risk (including LIM reports)*
Medium Priority	Refinement and communication of Auckland's tsunami Standard Operating Procedures
Medium Priority	Finalisation of Auckland's Operational Evacuation Plan*
Medium Priority	Consideration of Auckland Emergency Management's and Auckland Council's business continuity planning (including identifying staff who live within evacuation zones, and encouraging staff and volunteers to consider their own resilience)
Medium Priority	Resilient Recovery Strategy to consider the recovery implications posed by a large tsunami event

*Fully or partially dependent on revisions to Auckland's tsunami evacuation zones