

## Timeline for preparation of the Waiheke local parks management plan

Milestone description	Date due/ completed
Local Board (LB) approval – classification and intention to prepare LPMP	November 2018
Public notification of classification	November/December 2018
Public notification of intention to prepare plan	November/December 2018
Mana whenua workshops	August 2018 – Feb 2020
Public consultation – stage 1 – intention to prepare plan complete and comments summarised	March 2019
Classification hearing (if required)	March 2019
Preparation of draft plan	May 2019
LB approval – notification of draft plan	June 2019
Public Consultation – stage 2 – draft plan complete	August/ Sept 2019

**Plan preparation paused for Local Government elections September 2019 to Feb 2020**

Hearings held (estimated 3-5 days)	February 2020
LB approval - final management plan	April 2020
Make any required amendments to final plan and provide mana whenua and stakeholders with link to plan	May 2020
Management plan handed over to business owner	May 2020