

Attachment E: Timeline for preparation of the Kaipātiki Local Parks Management Plan

Milestone description	Date due/ completed
Mana whenua consultation	Ongoing
Local Board (LB) approval – classification and intention to prepare local parks management plan (LPMP)	May 2019
Public notification of intention to prepare LPMP	June 2019
Public notification of classification proposals	July 2019
Public consultation – stage 1 – intention to prepare plan complete and comments summarised	August 2019
Preparation of draft LPMP begins	August 2019
Classification hearing (if required) and final decision	August 2019
Plan preparation paused for Local Government elections	Late September 2019 – October 2019
Finalise drafting of LPMP including workshops with incoming local board	November-December 2019
LB approval – notification of draft LPMP	February 2020
Public Consultation – stage 2 – draft LPMP	Late February – April 2020
Summarise consultation and book hearings	May 2020
Hearings held (estimated 3-5 days)	June 2020
LB approval - final LPMP	August 2020
Communicate adoption to mana whenua, stakeholders, community and hand over to business owner	August-September 2020