

Attachment D: Timeline for preparation of the Rodney local parks management plan

Milestone description	Date due/ completed
Local Board approval – intention to prepare local parks management plan (LPMP)	May 2019
Public notification of intention to prepare LPMP	June/July 2019
Local Board approval – classification proposals	June 2019
Public notification of classification proposals	July 2019
Mana whenua workshops	Ongoing
Public consultation – stage 1 – intention to prepare LPMP complete and comments summarised	August 2019
Preparation of draft LPMP begins	August 2019

Plan preparation paused for Local Government elections Late September 2019 – October 2019

Classification hearing (if required)	December 2019
Finalise drafting of LPMP including workshops with incoming local board	November 2019 – February 2020
Local Board approval – notification of draft LPMP	March 2020
Public Consultation – stage 2 – draft LPMP	Late March – May 2020
Summarise consultation and book hearings	June 2020
Hearings held (estimated 3-5 days)	July 2020
LB approval - final LPMP	August 2020
Communicate adoption to mana whenua, stakeholders, community and hand over to business owner	September 2020