

Project risks and mitigation

Project	Risks	Mitigation
<p>Ngapipi Reserve and Ngapipi Cliff Reserve – phase two</p>	<p>Health and safety risks have been identified at Ngapipi Cliff Reserve as some areas of the site are too steep to access.</p> <p>It is noted that control pest plants where removal may increase the risk of coastal cliff erosion.</p>	<p>Careful consideration will be taken for work delivered at the Ngapipi Cliff Reserve.</p>
<p>Neighbourhood Liaison – phase two (pest management)</p>	<p>This project is dependent on the uptake from the residents. Any unspent neighbourhood liaison budget will be re-allocated to additional pest plant control work within the reserves identified in the report, or additional reserve identified for priority pest plant control within the Ōrākei Local Board area.</p>	<p>Engagement will be driven with the neighbours to participate in the delivery and education about stream health, pests and restoration.</p>
<p>Pamela Place Reserve – phase two (ecological restoration and pest management)</p>	<p>Re-invasion may occur due to the presence of pest plants on the neighbouring properties which forms part of the bush block. Some pest plant species may need to remain in place, due to both aesthetic and erosion reasons.</p>	<p>The neighbouring properties will be approached as part of the Neighbourhood Liaison – Phase Two project to provide education and support to reduce pest plants.</p>
<p>Streamside Assistance – Remuera stream</p>	<p>This project requires funding from two local boards (Ōrākei and Waitemātā), and if one local board chooses not to support the project, it may not be delivered within the 2018/2019 financial year.</p>	<p>The Waitemātā Local Board has indicated support in principle towards this project.</p>
<p>Tāmaki Estuary Environmental Forum coordinator</p>	<p>Delivery of the forum’s work programme is subject to the forum’s approval during the 2018/2019 financial year. Low attendance by the forum members may cause delays in the approval and delivery of the work programme projects.</p>	<p>The work programme will be presented at the first available forum meeting for approval. Risks of non-approval will be clearly articulated to forum members.</p>