

| Date | Activity |
|-----------|---|
| 12-Apr-18 | Developer's consultant contacted the owner of 119A New Windsor Road asking for consent |
| 19-Apr-18 | Owner of 119A New Windsor Drive indicated by email that they would not give consent |
| 17-Aug-18 | Developer contacted owner of 119A New Windsor Road via email with proposed options |
| 30-Aug-18 | Developer contacted the owner of 119 via email with plans and neighbours' consent form |
| 12-Feb-19 | Developer engaged Auckland Council to carry out a section 181 process |
| 20-Mar-19 | Letter 1 was sent to all property owners from Council indicating intention to seek access via 181 |
| 2-Apr-19 | Follow up email was sent by Council to the property of 119 New Windsor Road |
| 11-Apr-19 | Letter 2 was sent to all property owners by Council indicating intention to proceed with 181 |
| 15-Apr-19 | Response via email was received by owner of 119A & B New Windsor Road |
| 10-May-19 | Meeting between owner of 119A and 119B, developer and Fraser Thomas |
| 11-Jun-19 | Letter 3 was sent out by Council indicating works will progress via section 181 |
| 11-Jun-19 | Formal objection received from owner of 119A New Windsor Road |