

**Table 1. Indicative timeframes for the development of the Whangaparāoa coastal management plan**

Item	Timeframe
Local board and mana whenua engagement to outline the intent of the Whangaparāoa Coastal Management Plan and to receive nominations for representation on the community reference group	December 2019 to January 2020
Regional and local communications on coastal management plan process (through Our Auckland and local newspapers)	January 2020
Development of community reference group	January 2020
Draft technical report (stage one) developed	February 2020
Series of four workshops to be held with the community reference group: <ul style="list-style-type: none"> <li>• Workshop 1 - to outline the coastal management plan process and intent</li> <li>• Workshop 2 – to provide an overview of coastal hazard and coastal asset management process</li> <li>• Workshop 3 – determine site specific values and coastal management issues</li> <li>• Workshop 4 – identify adaptive management policies to be implemented over time.</li> </ul>	February – April 2020
Two community open days to be held for wider engagement: <ul style="list-style-type: none"> <li>• Open Day 1 (following workshop 3) – opportunity for wider community feedback on values and coastal management issues</li> <li>• Open Day 2 (following workshop 4) – inform community of identified adaptive management policies.</li> </ul>	March – May 2020
Draft coastal management plan (stage two report) presented to Hibiscus and Bays Local Board and feedback will be incorporated into draft plan	May 2020
Final coastal management plans presented to the appropriate committee of council for approval	June 2020