

		Impact				
		Insignificant	Minor	Moderate	Major	Extreme
Probability	Almost Certain					
	Likely		18	9, 64		
	Possible			6, 17, 23	8	
	Unlikely		W1		21, 22	
	Very Unlikely					
	Unlikely					

Risk ID	Title
	<i>Funding / budget</i>
9	Poor Programme Budgeting, Monitoring and Reporting
8	Insufficient Programme Funding - Event Delivery and City Operations
W1	Insufficient Programme Funding - America's Cup Infrastructure (Wynyard Edge Alliance)
	<i>Withdrawal of Challengers (Dependency)</i>
64	Withdrawal of Challengers (Dependency)
	<i>Significant Disruption (Security Incident)</i>
6	Significant Disruption (Security Incident)
	<i>Governance</i>
TBA	Poor Programme Governance
	<i>Health, safety and wellbeing</i>
21	Health, Safety and Wellbeing (Public)
22	Health, Safety and Wellbeing (Staff, Contractors and Volunteers)
	<i>Downtown and waterfront construction</i>
18	Lower Queen St Incomplete (Dependency)
23	Lower Albert St Incomplete (Dependency)
17	Quay Street works Incomplete (Dependency)