

**Quarterly Report on Auckland Transport Activities over the period October 2019 to December 2019 within the Devonport Takapuna Local Board Area. Attachment A**

<b>Project name</b>	<b>Project Description</b>	<b>Project Start</b>	<b>Project finish</b>	<b>Project Notes</b>
<b>Capital Projects</b>				
C.101640 Cycle Routes Investigation	Cycle Route Investigation – Investigation of a shared walk/cycle connection between Francis Street and Esmonde Road, Takapuna	Jan 19	Sep 21	Report presented to Local Board in December 2019
C101327 Lake Road Corridor Improvements	Progress Business Case for Lake Road Corridor Improvements	Apr 18		Workshop with Local Board
C.101692 Patuone Reserve Shared Path	Contribution from Local Board Transport Capital Fund towards Patuone Reserve Shared Path. Funding agreement for delivery by Auckland Council	Sept 18	Sep 21	Design
C.101694 Wairau Estuary Boardwalk	Contribution from Local Board Transport Capital Fund towards Wairau Estuary Boardwalk	Jan19	Sep 21	Design
<b>Walking Cycling and Safety</b>				
Road Safety Campaigns, Education and Events	Community and Road Safety Programme: Delivered a regional red-light running campaign Delivered a regional alcohol campaign Delivered 2 scooter/moped events	Oct 19	Dec 19	Completed
Road Safety Campaigns, Education and Events	Community and Road Safety Programme: Deliver a Motorcycle regional campaign	Jan 20	Mar 20	On-Going
<b>Network Management</b>				
School Improvements – Safe school programme	Sunnynook Road raised zebra crossings outside 19, 46, and 85 Sunnynook Road	Jun 19	Jun 20	In detailed Design. Consultation completed.
School Improvements – Safe school programme	Westwell Road new zebra crossing	Jun 19	Jun 20	Consultation next quarter
Minor Improvements programme	Pedestrian Improvements: Inga Road conversion of pedestrian refuge to a raised zebra crossing.	Jun 19	Jun 20	In detailed design

Community Safety Fund Pedestrian Improvements	Sunnynook Road signalised crossing to busway station	Jul 19	Jun 21	In detailed design
Community Safety Fund Pedestrian Improvements	Bayswater Road pedestrian crossing	Jul 19	Jun 21	In detailed design
<b>Network Optimisation</b>				
Towncentre Improvements – Takapuna Towncentre Lake Road/Hurstmere Road	Towncentre environment, high pedestrian and traffic movement.	Jul 19	Jun 20	Construction planned for 2020
Towncentre Improvements – Takapuna Towncentre – ANZAC Street/Hurstmere Road	Towncentre environment, high pedestrian and traffic movement.	Aug 19	Jul 20	Construction planned for 2020
Congestion Improvement Ramp Road/Sunset Road signalisation	Ramp Road congested during PM period.	Jul 19	Jun 21	Investigation Phase. Geotech survey necessary.