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1

Welcome
Kua uru mai a hau kaha, a hau maia, a hau ora, a hau nui,
Ki runga, ki raro, ki roto, ki waho
Rire, rire hau…pai marire
Translation (non-literal) - Rama Ormsby
Let the winds bring us inspiration from beyond,
Invigorate us with determination and courage to achieve our aspirations for abundance and
sustainability
Bring the calm, bring all things good, bring peace… good peace.

2

Apologies
At the close of the agenda no apologies had been received.

3

Declaration of Interest
Members are reminded of the need to be vigilant to stand aside from decision making
when a conflict arises between their role as a member and any private or other external
interest they might have.

4

Confirmation of Minutes
That the Waiheke Transport Forum:
a)

5

confirm the ordinary minutes of its meeting, held on Wednesday, 3 March 2021, as a
true and correct record.

Leave of Absence
At the close of the agenda no requests for leave of absence had been received.

6

Acknowledgements
At the close of the agenda no requests for acknowledgements had been received.

7

Petitions
At the close of the agenda no requests to present petitions had been received.

8

Deputations
Standing Order 7.7 provides for deputations. Those applying for deputations are required
to give seven working days notice of subject matter and applications are approved by the
Chairperson of the Waiheke Transport Forum. This means that details relating to
deputations can be included in the published agenda. Total speaking time per deputation is
ten minutes or as resolved by the meeting.
8.1

Deputation - Brad Wallace and Vibeke Brethouwer - Proposal for Matiatia
Transport Improvements by Cycle Action Waiheke

Te take mō te pūrongo
Purpose of the report
1.
To bring a deputation to the Waiheke Transport Forum on a proposed concept
design for Matiatia Transport Improvements by Cycle Action Waiheke.
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Whakarāpopototanga matua
Executive summary
2.
Waiheke Cycle Action seek to present an alternative design to the three proposed
options around transport improvements at Matiatia as consulted on by Auckland
Transport in mid-2020. Waiheke Cycle Action gave feedback at the time and has
since further developed a visual concept that includes cycle lanes and improved
outcomes for all users.
3.

Waiheke Cycle Action are seeking to inform the Waiheke Transport Forum’s
feedback on the current Regional Land Transport Plan consultation and future
Auckland Transport designs for Matiatia.

4.

A presentation is included in this agenda report as Attachment A.

Te tūtohunga
Recommendation
That the Waiheke Transport Forum:
a)

thank Brad Wallace and Vibeke Brethouwer from Waiheke Cycle Action for their
attendance and presentation on possible future transport improvements at Matiatia.

Attachments
A
Cycle Action Waiheke - Presentation .......................................................... 31

9

Public Forum
A period of time (approximately 30 minutes) is set aside for members of the public to
address the meeting on matters within its delegated authority. A maximum of 3 minutes per
item is allowed, following which there may be questions from members.
At the close of the agenda no requests for public forum had been received.

10

Extraordinary Business
Section 46A(7) of the Local Government Official Information and Meetings Act 1987 (as
amended) states:
“An item that is not on the agenda for a meeting may be dealt with at that meeting if(a)

The local authority by resolution so decides; and

(b)

The presiding member explains at the meeting, at a time when it is open to the
public,(i)

The reason why the item is not on the agenda; and

(ii)

The reason why the discussion of the item cannot be delayed until a
subsequent meeting.”

Section 46A(7A) of the Local Government Official Information and Meetings Act 1987 (as
amended) states:
“Where an item is not on the agenda for a meeting,(a)

That item may be discussed at that meeting if-
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(b)

(i)

That item is a minor matter relating to the general business of the local
authority; and

(ii)

the presiding member explains at the beginning of the meeting, at a time
when it is open to the public, that the item will be discussed at the meeting;
but

no resolution, decision or recommendation may be made in respect of that item
except to refer that item to a subsequent meeting of the local authority for further
discussion.”
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Item 11

File No.: CP2021/02924

Te take mō te pūrongo
Purpose of the report
1.

To provide an update to the Waiheke Local Board on transport related matters in their area
including the Local Board Transport Capital Fund (LBTCF), and Community Safety Fund
(CSF).

Whakarāpopototanga matua
Executive summary
This report covers:
2.

A general summary of operational projects and activities of interest to the board.

3.

An update on Auckland Transport projects identified in the Waiheke 10 Year Transport Plan.

4.

An update on the board’s Transport Capital Fund and Community Safety Fund.

Ngā tūtohunga
Recommendation
That the Waiheke Transport Forum:
a)

receive the Auckland Transport March 2021 update report.

Horopaki
Context
5.

Auckland Transport is responsible for all of Auckland’s transport services, excluding state
highways. We report monthly to local boards, as set out in our Local Board Engagement
Plan. This reporting commitment acknowledges the important engagement role local boards
play within the governance of Auckland on behalf of their local communities.

6.

This report updates the Waiheke Local Board on Auckland Transport (“AT”) projects and
operations in the local board area, it updates the local board on their advocacy and
consultations and includes information on the status of the Local Board Transport Capital
Fund (“LBTCF”) and Community Safety Fund (“CSF”).

Tātaritanga me ngā tohutohu
Analysis and advice
Local Board Transport Capital Fund (LBTCF)
7.

The LBTCF is a capital budget provided to all local boards by Auckland Council and
delivered by Auckland Transport. Local boards can use this fund to deliver transport
infrastructure projects that they believe are important but are not part of AT’s work
programme.

8.

The LBTCF for the 20/21 financial year has been set at $5.0 million for allocation across the
21 local boards. Allocation is based on the Local Board Funding Policy. Decisions about the
21/22 and 22/23 financial years will form part of the Long-Term Plan/Regional Land
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Transport Plan (LTP/RLTP) discussions but early indications are that these years will also
see a more constrained capital programme than prior to the COVID crisis.
9.

Advice from the Finance Department is that with specific budgets unknown for 21/22 and
22/23 financial years, boards are unable to combine future years allocations into a single
project.

10.

Boards are encouraged to target delivery of smaller projects or complete design and
documentation for a project than can be physically delivered in 21/22.

11.

The Waiheke Local Board share of the 20/21 LBTCF allocation is $97,061.

12.

The local board agreed at the November business meeting to allocate $25,000 of the LBTCF
allocation to install two shelters on the taxi rank platform at Matiatia. These shelters were
installed in December 2020.

13.

Auckland Transport will work with the local board to discuss and advise on the best use of
the remaining budget.

Community Safety Fund (CSF)
14.

The CSF is a capital budget established by Auckland Transport for use by local boards to
fund local road safety initiatives. The purpose of this fund is to allow elected members to
address long-standing local road safety issues that are not regional priorities and are
therefore not being addressed by the Auckland Transport programme.

15.

The CSF is funded from Auckland Transport’s safety budget and is dependent on the level
of funding AT receives from Council. This level of funding has been constrained through the
Emergency Budget process. Public consultation and design work is progressing so that
projects are designed and ready to go when the money becomes available.

16.

Safety projects will be prioritized according to DSI (death and serious injury) data and
therefore local board community safety projects will continue with planning and design but
may not be delivered in the 20/21 financial year.

Management Accounts:
17.

Management Accounts for the AT administered Hauraki Gulf Islands (HGI) wharves for the
six-month period 1 July 2020 to 31 December 2020.

Items to note: Renewals
18.

$1.04m for Matiatia: wharf upgrade, new pontoon & gangway works and enabling works
(backup berth).

Auckland Transport Report - March 2021
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19.

$59k for Kennedy Point Ferry terminal western ramp extension finishing work.

20.

The table below has a general summary of projects and activities of interest to the local
board with their status. Please note that:

Activity
Wharves

•

All timings are indicative and are subject to change.

•

The Waiheke Operations Manager will update the local board in the event of any
amendments or changes to the summaries provided for below.
Update
Kennedy Point
The Kennedy Point fendering practical completion walkaround occurred Thursday
25 February. A few small snags were identified and discussed between AT, the
contractor and design engineer. These are underway and expected to be
completed within two weeks.
A berthing and operational trial is being arranged with McCullum’s on 15 March or a suitable date when they have scheduled bookings for Waiheke.
Matiatia Wharf (main)
Project objective: Phase one - to replace the old gangways, pontoon and hydraulic
lifting system at the southern (main) berth.
The preliminary design and modelling was completed and released to open market
on 22 Dec 2020 via the Government Electronic Tender Service (GETS).
The design-build tender closes 18 March. A tender evaluation panel is booked in
with tight deadlines to evaluate and award these works as soon as practically
possible. From these submissions AT will have a clearer understanding of
timeframes from the contractor programmes submitted.
Our expectation is if we manage to award the contract (subject to any tags and
contract negotiation) by mid- to end-April and considering the various items to be
completed for detailed design, materials procurement and off-site fabrication, the
likely install of the new southern berth will be around November/December 2021.
This estimate is based on market feedback during the early stages of the tender
process, but further updates will be provided once more is known.
Once the installation works go ahead on site for the new southern berth (phase
one), it will mean that both the southern and northern berth will need to be
removed. Phase one works includes full replacement of the southern berth.
The northern berth (phase two) requirement has grown significantly in project size
and scope primarily to enable compliant gradients ascertained from accessibility
feedback.
The preliminary design so far shows us that we can achieve a much better
gradient if the pontoon is extended by approximately 4 metres. This design
consideration is ongoing and more will be understood regarding likely costing and
timing once we receive the phase one tender submissions.
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Matiatia Wharf (old)
Project objective: To enable commuter vessels to berth at this wharf in the event of
emergency or as back up to works taking place on the main berths
The practical completion walkaround for the pontoon reconfiguration on Matiatia
Old Wharf occurred Wednesday 10 March. A few small snags were discussed and
will be rectified over the coming few weeks. This wharf has been in use by
commercial operators since 17 December 2020 and a berthing trail has been
arranged with Fullers on Thursday 17 March (subject to the America’s Cup being
finished). The trial is to determine any other requirements to make sure everything
runs smoothly when the vessels are required to relocate to this wharf for an interim
period during the main wharf renewal.
Quotes are being obtained for temporary shelter on the old wharf factoring in wind
and other requirements. A shipping container type option is being considered as
likely the most suitable and practical solution. An example of this is displayed
below where these are used as walkways and shelter for various projects around
the city. Feedback from the Local Board is sought on this and/or any other
suggestions for the project team to consider.

Waiheke Coastguard
The Waiheke Coastguard currently occupy a permanent berthing position
alongside the main wharf. Access to the berth is via a vertical ladder from the
upper platform.
During upgrade works of the southern and northern berths, they will be required to
temporarily relocate from their current position to the old wharf.
The Waiheke Coastguard have also expressed a desire to relocate permanently to
the old wharf, and discussions are currently proceeding to establish the best
outcome for all users of this facility.

Auckland Transport Report - March 2021
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The new facilities include:
• A new building to accommodate females, containing seven toilets and three
hand wash basins.
• Existing male/female facility will be renovated to accommodate the males with
three toilets, four urinals and three hand wash basins.
• The existing facility will also house a new accessible facility and a unisex toilet,
each with its own hand wash basin.
• A new canopy over the extended portion of the building.
Current Progress:
• Internal Jib walls installation in progress.
• Roof waterproofing and storm water downpipes in progress.
• Electrical and plumbing works in progress.
• Fire safety system and sprinklers installed.
• External wall cladding complete.
• Ceiling installation in progress.
• Project to be complete on Friday 19th March 2021, final council inspection
on Monday 22nd March.
• Pending result of the council inspection, commissioning of new toilet
facilities will be following Council’s approval.
Tsunami Threat – Friday 5 March 2021
AT operations monitored official advice channels and worked with operators & the
Harbourmaster’s office.
Waiheke wharves were kept open however ferry services were suspended as a
precaution around 11h30 – 14h00.
The 12h00 ferry departed Matiatia with approx. 20 passengers on board however
returned shortly after to drop these passengers off. Once the alert had been
downgraded, the passengers were collected from the wharf and their passage
resumed at 14h20.
Road
Maintenance

Programmed works
March includes grading and metaling of various unsealed roads, water tabling and
other routine cyclic maintenance.
Grading and Metaling
• Man ‘O War Bay Rd
• Gordon’s Rd, Omiha
• Waimangu Rd, Omiha
• Awaawaroa Rd, Awaawaroa Bay
• Anzac Rd-Neapean Ave, Orapiu
• Le Roy Rd, Onetangi
• Scotts Terrace, Onetangi
Road maintenance

Auckland Transport Report - March 2021
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•
•
•
•
•
•

Metro Ferry
Services

Empire Rd, Oneroa
The Esplanade, Oneroa
Hillside Rd, Ostend
Queen’s Drive, Oneroa
Crescent Road East Extension, Ostend
Wharf Rd, Ostend

Ferry Services
Patronage for February was impacted by Auckland entering alert levels 3 and 2
lockdowns during the month. Prior to entering the revised alert levels on 14
February, patronage recovery on passenger ferry services was reported as being
strong (comparative to 2019 levels), but the final two weeks of the month saw
demand reduced because of customer unease with the COVID situation. Vehicular
ferry patronage continued to perform strongly.
Overall, there were no major issues or incidents reported over the summer period
with capacity and queues.
COVID-19
Crew and passenger compliance with Ministry of Health guidelines and Health
Notices appears to continue to be good. Because of the change to Alert Level 3,
the sale of food and beverage on-board vessels was suspended, and only
reintroduced when Auckland returned to Alert Level 1.
Crew and AT / Fullers360 messaging continues to support the requirement for
masks to be worn whilst onboard ferries; but continued support and enforcement
management will be required from police if compliance levels are to significantly
improve.
Regular audits of QR Codes and MoH / COVID related posters continue, as does
the deep cleaning of vessels by Fullers360. Fullers360 updated on-board
announcements around mask requirements during February.
America’s Cup Service Delivery
February saw the delivery of the ‘PRADA Finals Series’ regatta, which was
delivered with minimal issue.
The timetables delivered were the same as those used for the Christmas Cup, it is
likely that the same Waiheke timetable will remain in place for the remainder of the
racing over the summer.
Downtown Pier Changes
Due to the delivery of Te Wananga (Downtown Public Space) it was necessary for
Auckland Transport to close Pier 2 for a 4-week duration through February to allow
construction works to take place.
Due to the Jack Up barge being used for the construction works occupying the
space in front of Pier 2B and 2C, ferry services were relocated to the new Piers 1D
and 1E from Tuesday 9 February until early March.

Auckland Transport Report - March 2021
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504 bus
service
consultation

Item 11

Bus
Patronage

Waiheke ferry services returned to Pier 2 on 6 March.
Overall patronage on the island during February was around 65% of 2020 levels.

AT consulted during December with users of the 504 bus service for their
feedback on four options for the future of this service.
Feedback closed on 20 December 2020, and any changes are planned to occur
later in 2021. AT will advise the local board of the changes planned.

Update on Auckland Transport projects:
21.

This list is initially an update on the projects outlined in the “Waiheke 10 Year Transport
Plan: Project Lists draft for consultation June 2019”.

22.

Progress on these projects are subject to the outcomes from the Emergency Budget
2020/2021.

23.

The Waiheke Operations Manager will update the local board in the event of any
amendments or changes to the summaries provided for below.

Activity
Te Huruhi
School

Summary
New pedestrian crossing outside
Te Huruhi School, Donald Bruce
Rd.

Update
Funding secured for new
pedestrian crossing outside the
new school.
Investigation & design works
underway with onsite meeting on
15 March.
Detailed design (including
consultation) to be completed by
June 2021, or earlier.
Construction to be commenced on
approval of design and
consultation.

Matiatia
landside
transport
improvements

Development of a strategic
business case for the master
redevelopment of the Matiatia
precinct, including carparking,
footpaths, surrounding streets
and modal access arrangements

Transport and non-transport
Matiatia Plan workstreams are both
on hold.
Consultation material is to be
updated following confirmation
from Council on engagement
process to be followed.

New bus
network
infrastructure

Provision of infrastructure to
support the new Waiheke bus
network, which will require new
bus stops and the removal of
redundant bus stops

Donald Bruce Road, Surfdale.
Six new bus stops were proposed
to be designed and two existing
stops to be upgraded to service the
new bus route between Kennedy
Point and Matiatia wharves.
Temporary stops were installed

Auckland Transport Report - March 2021
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After consultation, five stops new
have been designed, and changes
proposed to the two existing stops.

Item 11

Those seven stops (two with
shelters) will be built/upgraded
starting shortly and are expected to
be completed by 30 June 2021.
The two stops with shelters at this
stage are corner of Esslin Rd and
Donald Bruce Rd, and outside the
School – both on the Matiatia
bound side of the road.
Ocean View Road, Oneroa.
Recently confirmed funding will
now allow the bus stop at 112
Ocean View Rd to be designed,
consulted on, and resolved.
It is planned to be constructed by
30 June 2021.
The temporary stop at 110 Ocean
View Rd will then be
disestablished.
Regulated
parking –
Belgium St

Modification and upgrade of the
bus stops, pedestrian crossings
and footpaths on Belgium Street,
as well as implementation of
regulated parking

Design work for future bus stop
improvements is progressing.

Roadway
maintenance Moa Rd

Rehabilitation of roadway
surfacing on Moa Road

AT will continue to inspect and
maintain Moa Rd as per the other
roads in the region.
No further update available.

Pedestrian
crossing - Alison
Rd

Investigation of a new pedestrian
crossing on Alison Road

There is a crossing point with a
central island at the intersection
with Jellicoe Parade.
Further assessment for an
additional crossing to be discussed
with the local board at a future
workshop. Limited funding is
available this financial year.

Crossing
improvement Sea View Rd

Upgrade of the crossing on Sea
View Road to high friction
surfacing

Auckland Transport Report - March 2021
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Matiatia
Renewal 2

Upgrade of the gangway lift and
installation of steel plates and
hydraulics at the new Matiatia
wharf

Item 11

To be discussed with the local
board at a future workshop. Limited
funding is available this financial
year.
Tender closes 18 March.
Current anticipation is that the
works on the southern berth may
be completed by December 2021.
This completion date is based on
market feedback during the early
stages of the tender process but is
subject to the final contract award.
Matiatia
Renewal 3

Refurbishment of existing toilet
facilities at Matiatia ferry terminal
and provision of additional toilets

Project completion on Friday
19th March 2021, final council
inspection on Monday 22nd
March.
Commissioning following

Downtown Ferry
Terminal
redevelopment

Relocation of Pier 3 and 4 at the
Downtown Ferry Terminal (city
centre) to Queens Wharf West

Stage One of the Downtown Ferry
Basin Redevelopment Project - the
creation of six new of berths on the
western side of Queens Wharf.
All berths fully operational by mid2021.
Installation of all canopies for the
new berths are complete.
Finishing works ongoing until endApril 2021.
Berths 5 and 6 have now been
handed over and are operational.

Intersection
upgrade - Moa
Road /
Oceanview Rd

Upgrade of the Moa Road /
Oceanview Road intersection to
improve road safety and allow for
pedestrian access to Little
Oneroa

Investigation complete – being
considered for detailed design
stage.
To be discussed with the local
board at a future workshop.

Community Safety Fund
24.

The CSF is funded from AT’S safety budget and is dependent on the level of funding AT
receives from Auckland Council. This level of funding has been constrained through the
2020 Emergency Budget process.

25.

Now that Auckland Council’s emergency budget is confirmed, AT is reviewing all CSF
projects. It is possible that some projects are delayed or even stopped.

Auckland Transport Report - March 2021
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26.

The local board resolved for Auckland Transport to construct an improved and dedicated
pedestrian and cycle facility along Causeway Road. This is project 103 from the Waiheke 10
Year Transport Plan.

Item 11

Project
The Causeway – from Shelley
Beach Rd to the Boating Club

Approved
funding
Community
Safety Fund
(CSF)

Update
Following public feedback, detailed design is
expected to be complete by end March midApril 2021.
Regarding construction, this project will
proceed when funding become available. This
is unknown until budgets are confirmed by
Service Delivery.
The local board will be advised on budget
confirmation and progress.

Outstanding AT responses to local board requests or queries
27.

WHK/2020/63. Provide details of the process for closing The Esplanade to all motor vehicles
except those used for emergency purposes.

28.

Provide confirmation of process and local options for treatment of abandoned vehicles. In
progress.

29.

WHK/2020/10. Provide clarity around Auckland Transport’s position on managing apparent
anti-completive practices at Matiatia (and Downtown) ferry terminals, and surrounds. Details
are being collated from various sources.

Tauākī whakaaweawe āhuarangi
Climate impact statement
30.

Auckland Transport engages closely with Council on developing strategy, actions and
measures to support the outcomes sought by the Auckland Plan 2050, the Auckland Climate
Action Plan and Council’s priorities.

31.

Auckland Transport’s core role is in providing attractive alternatives to private vehicle travel,
reducing the carbon footprint of its own operations and, to the extent feasible, that of the
contracted public transport network.

Ngā whakaaweawe me ngā tirohanga a te rōpū Kaunihera
Council group impacts and views
32.

The impact of the information in this report is confined to Auckland Transport and does not
impact on other parts of the Council group. Any engagement with other parts of the Council
group will be carried out on an individual project basis.

Ngā whakaaweawe ā-rohe me ngā tirohanga a te poari ā-rohe
Local impacts and local board views
33.

The proposed decision of receiving the report has no local, sub-regional or regional impacts.
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34.

The proposed decision of receiving the report has no impacts or opportunities for Māori. Any
engagement with Māori, or consideration of impacts and opportunities, will be carried out on
an individual project basis.

Ngā ritenga ā-pūtea
Financial implications
35.

There are no financial implications of receiving this report.

Ngā raru tūpono me ngā whakamaurutanga
Risks and mitigations
36.

Auckland Transport is reviewing our annual works programmes in response to Auckland
Council’s emergency budget adopted at the end of July 2020.

37.

Auckland Transport’s capital and operating budgets have been reduced through this
process, so some projects planned for 2020/21 may not able to be delivered.

38.

Both the Community Safety Fund and the Local Board Transport Capital Fund are impacted
by these budget reductions.

Ngā koringa ā-muri
Next steps
39.

Auckland Transport will provide another update report to the local board at their next
business meeting in April 2021.

Ngā tāpirihanga
Attachments
There are no attachments for this report.

Ngā kaihaina
Signatories
Author

Richard La Ville, Operations Manager Waiheke & Gulf Islands Airfields

Authorisers

John Strawbridge, Group Manager Parking Services & Compliance
Glenn Boyd - Local Area Manager – Aotea/Great Barrier and Waiheke Local
Boards
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Informal discussion items

Item 12

File No.: CP2021/02925

Te take mō te pūrongo
Purpose of the report
1.

The purpose of this report is to introduce various topics which will be discussed during
informal discussion at the Waiheke Transport Forum.

Whakarāpopototanga matua
Executive summary
2.

The Waiheke Transport Forum (WTF) will be discussing the following member and staff
identified items during informal discussions at its business meeting on 7 April 2021:
i.

Update on the state of progress on the widening of Donald Bruce Road on the approach
to Kennedy Point, as conditioned in the marina’s consent – Waiheke Transport Forum
Member Norm Robins.

ii.

What is the ‘regulated parking’ proposed for Belgium Street? – Waiheke Transport
Forum Member Norm Robins.

iii.

Waiheke Transport Forum Terms of Reference discussion – lead by staff. (Attachment
A).

iv. Brief discussion on Auckland Transport’s Regional Land Transport Plan (RLTP) as it
relates to Waiheke. A presentation will be held at the Waiheke Library on April 8th at
3pm on the RLTP and members are encouraged to attend. The supporting material for
the RLTP can be found at www.at.govt.nz by searching on Have Your Say. – lead by
staff.
3.

Further items may be taken verbally at the meeting at the discretion of the Chair.

4.

Resolutions under this item are limited to requests for further information or
recommendations to the Waiheke Local Board.

Ngā tūtohunga
Recommendation
That the Waiheke Transport Forum:
a)

note the informal discussion items.

Ngā tāpirihanga
Attachments
No.

Title

A⇩

Terms of Reference

Informal discussion items

Page
23
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Ngā kaihaina
Signatories
Mark Inglis - Local Board Advisor

Authoriser

Glenn Boyd - Local Area Manager – Aotea/Great Barrier and Waiheke Local
Boards
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Referral of the draft vision and principles of the Waiheke
Transport Design Guide to the Waiheke Local Board for review
and approval
File No.: CP2021/03489

Te take mō te pūrongo
Purpose of the report
1.

The purpose of this report is to endorse the draft vision and principles of the Waiheke
Transport Design Guide and refer them to the Waiheke Local Board.

Whakarāpopototanga matua
Executive summary
2.

In June 2020, the chair of the Waiheke Local Board requested that the Waiheke Transport
Forum (the forum) work with representatives of Auckland Transport (AT) to develop a
Waiheke Transport Design Guide. The guide will define the way that transport projects are
delivered on Waiheke.

3.

AT introduced the guide at the forum’s meeting on June 17 and members developed the
attached vision and principles during subsequent meetings.

4.

Now that final input has been incorporated into the draft vision and principles, they can now
be endorsed by the forum for referral to the Waiheke Local Board for the guidelines next
stage of development.

Ngā tūtohunga
Recommendation
That the Waiheke Transport Forum:
a)

endorse the attached draft vision and principles of the Waiheke Transport Design Guide and
refer them to the Waiheke Local Board for guidelines next stage of development.
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