## **Document or Stage Actions** All boards have adopted a vision and Te Auaunga Vision and **Restoration Strategy** restoration strategy for the awa Te Auaunga Tohu All boards have adopted the tohu as -artist produces tohu symbol for the awa All local boards to adopt final the tohu Te Auaunga Tohu design guide in October 2018. **Design Guide** Boards develop local plans and prioritise **Local Board Specific** applications from the design guide. Staff **Implementation Plans** socialise the work of other boards and integrate into an awa-wide strategy Mana Whenua input at PSR Kaitiaki Puketāpapa Albert-Eden Whau forum **Governance Hui** – meeting to discuss Combination of all into combined awa-wide strategy. Boards an awa-wide strategy adopt the strategy and allocate funding to progress detailed design **Detailed Design** A specialist is engaged to work with Prioritised applications mana whenua and local boards to progressed into develop detailed design for elements detailed design prioritized in the strategy **Governance Hui** – meeting to review **Capex Delivery** detailed design. Cost estimates for Boards to allocate implementation for each board area are CAPEX for projects prepared and CAPEX funding is sought for delivery Puketāpapa Whau Albert-Eden Celebrate and share the journey of the tohu with the community